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OPERABLE UNIT 7 AGENCY INTERFACE MEETING
JULY 15, 1994

Meeting Objectives:

Receive further guidance with respect to the Leachate Collection System and related regulatory
concerns

Discuss the comment resolution summary to expedite CDPHE and EPA approval of the work plan
technical memorandum and the field sampling plan

Discuss the logic and schedules of the Leachate Collection Accelerated Action and the Landfill
Closure

1) Comment Responsiveness Summary for the Technical Memorandum/
Revised Work Plan

Comment 11, Page , (CDPHE), Suggests re-examining the well placements northeast and
southeast of the Landfill

. The placement of the wells will be re-examined and a justification of well locations will be
provided

Comment 7 page 14 (CDPHE), Recommends characterization of valley-fill alluvium downgradient
of the Landfill

. DOE will characterize of one well in the down-gradent cluster to provide more information
regarding the valley-fill alluvium Samples will be composited in two foot 1ntervals to the

water table

General Comment (CDPHE&E), Are the data values of pairs exceeding the RPD criteria near the
detection linut or near a cnitical value (ARAR, PRG)?

Data that exceeded the EPA’s 35% RPD critena for soil will be re-examined to determine
the impact on further uses of the data

Comment 9, Page 24, (CDPHE&E), Recommends that trend charts and upgradient downgradient
well compansons be provided as an appendix to the document if not a ime-intensive effort

. If 1t 15 not ime-intensive, DOE/EG&G will add trend charts and upgradient/downgradient
information to the Technical Memorandum If the effort proves too time intensive, a
summary will be provided and trend charts and upgradient/downgradient well comparison
will be presented in the IM/IRA/DD

Comment 38, Page 41 (CDPHE), Will the wells be sampled only one month?
. The wells will be sampled monthly for four months and QC samples will be collected

General Comment (PRC), If sandstone is encountered duning driling, drawdown tests should be
performed to determune hydraulic conductivity

. If sandstone 1s encountered during borings, drawdown tests will be performed to determune
hydraulic conductivity



General Comment (CDPHE), Is the dam a suitable migration boundary for final closure?

. DOE/EG&G will present available data supporting the conclusion that the integrity of the
dam as a nugration boundary 1s acceptable for final closure at the August 25, 1994,

Interface Meeting

Comment 4 Page 11, (EPA), Recommends that the sentence relating presumptive remedy to fate
and transport be removed

. The sentence linking presumptive remedy to fate and transport will be removed
Comment 7, Page 14,(EPA), Recommends that the sentence be reworded to provide a conclusion
. The response will be reworded to provide a more definitive conclusion

Comment 9, Page 16 (EPA), Is concerned that all data required to support final closure has not be
collected

. DOE/EG&G will review available data to determune 1f there are any further data needs with
respect to final closure activities, esp placement of groundwater migration barriers and
present therr findings at the August 25, 1994 Interface Meeting

Comment 14, Page 31, (PRC) Why weren’t matrix spikes collected for other media?

. GT 02 references the project plan for the specific frequencies of QA/QC sample collection
for surficial solls The OU 7 Quality Assurance Addendum (Chapter 10 of the Final Phase
I RFI/RI Work Plan) did not require matrix spikes for surficial solls Thus plan was
reviewed and approved by EPA and CDPHE

2) Clarification of the Intended Scope of the Leachate Collection System

. A conceptual design to support final closure was presented and accepted by
CDPHE and EPA The design will collect surface and subsurface leachate

3) The Landfill Closure and Leachate Collection Schedules.

. Task 1230800341 (Leachate Accelerated Action) will be shortened to a 5 day
duration

. Task 1230200390 (Landfill Closure) will be shortened because of the adoption of
presumptive remedy

. EPA will discuss the possibility of concurrent DOE/EPA/CDPHE with EPA
management It 1s DOE’s position that DOE should review all documents prior to
release to EPA and CDPHE for review

4) The proposed Action Memorandum.

. The proposed Action Memorandum outhine and selected draft sections will be
presented at the August 25, 1994, Interface Meeting and discussed at that time




5) Completeness requirements of Leachate Collection System Design for the
Action Memorandum.

. CDPHE/EPA/DOE agreed that although the PAM guidance doesn’t specify the
completeness requirement, a 95% complete design will be presented for OU 7

6) Do CCR Health/Title 6, 1007-2 part 2 siting requirements for Hazardous
Waste Disposal Sites apply to the landfill closure design?

. CDPHE remarked that the requirements do not apply to this closure

7) Is wetland mitigation required separately for the Leachate Collection
System?

. EPA clartfied that wetland mitigation for the Leachate Collection system should take
place during wetland mitigation for Landfill CLosure

8) Does moving excavated soils within an IHSS constitute placement?

. CDPHE and EPA both agreed that moving the excavated soils from the Leachate
collection system construction would not be considered placement and trigger LDR
requirements

9) Review and Approval of Meeting Minutes

Dave Norbury - CDPHE

Arturo Duran - EPA

Dave George - DOE

Laurie Peterson-Wnght - EG&G

8) Issues and Actions
1 EG&G will make changes to OU 7 activity schedules

2 EG&G/DOE will gather information on the dam’s structural integnty and and present at the
Agency Interface Meeting August 25, 1994

3 At the Agency Interface Meeting August 25, 1994, EG&G/DOE will present information
concerning the data requirements for placement of a groundwater diversion/mtercept
system




Agenda
August 15, 1994
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3) the Landfill Closure and Leachate Collection schedules,
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5) whether a 50% (Conceptual) or 95% (Title 1l) design should
accompany the Action Memorandum,
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6) whether CCR Health/Title 6, 1007-2, Part 2 siting requirements for
Hazardous Waste Disposal Sites apply to the landfill closure design,
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7) wetlands mitigation
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